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Reference No. 11209494 

Send Via E‐mail 
(Wawczak.Renee@epa.gov) 

(Gmitro.Todd@epa.gov) 

July 14, 2020 

Ms. Wawczak and Mr. Gmitro – Project Managers 
United States Environmental Protection Agency 
Region 5 [Mail Code LU‐16J] 
77 W. Jackson Boulevard 
Chicago, Illinois  60604‐3590 

Dear Mr. Gmitro and Ms. Wawczak: 

Re:  Quarterly Progress Report – Q2‐2020 
EPA Docket No. RCRA‐05‐2020‐0005 
CITGO Terminal, East Chicago, Indiana 

This submission has been prepared on behalf of CITGO Petroleum Corporation (CITGO) in accordance with the 
Section 3008(h) Resource Conservation and Recovery Act (RCRA), 42 U.S.C. § 6928(h) Administrative Order on Consent 
(AOC) (RCRA Docket No: RCRA‐05‐2020‐0005 with an effective date of January 24, 2020) for the CITGO Terminal at 
2500 East Chicago Avenue, East Chicago, Indiana (EPA ID: IND 095267381) (Site). 

This report is organized to address reporting requirements set out in Section VII of the AOC. This report summarizes the 
activities conducted at the Site from April 1, 2020 (effective date of AOC) through June 30, 2020. 

1. Summary of Work Performed during the Reporting Period (April 1, 2020 – June 30, 2020)

 Project status call including discussion on RFI Work Plan and Corrective Action Framework with CITGO, EPA, OXY,

and GHD on April 16, 2020.

 Project status call including discussion on RFI Work Plan and Corrective Action Framework with CITGO, EPA, OXY,

and GHD on May 21, 2020.

 Received comments on the Draft RFI Work Plan (including Sampling Analysis Plan and Quality Assurance Project

Plan) from EPA on May 29, 2020.

 Project status call including discussion on RFI Work Plan with CITGO, EPA, OXY, and GHD on June 18, 2020.

 Received email approval of RFI Work Plan from EPA on June 30, 2020.

2. Summary of Reports, and Other Deliverables Completed During the Reporting Period

 Corrective Action Framework (Adopted date June 1, 2020).

 Received email approval of RFI Work Plan from EPA on June 30, 2020.

3. Summary of Problems Encountered and Planned Resolutions

 None

4. Summary of Results of Samplings, Tests, or Other Data Received or Generated

 None

CITGO. 



CITGO Petroleum Corporation 
 
2316 Terminal Drive 
Arlington Heights, IL 60005 

 

11209494-LTR-Wawczak-Gmitro-3.doc 

 
 

5. Anticipated Activities During the Next Reporting Period 

 Field activities are scheduled to commence starting July 13, 2020 and will be coordinated concurrently with the 

Oxy Former Refinery investigation. 

 

6. Project Schedule 

 Attachment A presents the currently anticipated project schedule completed in accordance with the AOC. 
 

7. Percent Project Completed 

 At the time of this report, the project is approximately 8% completed. 

Certification 

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in 
accordance with a system designed to assure that qualified personnel properly gather and evaluate the information 
submitted. Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for 
gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate, and 
complete. I have no personal knowledge that the information submitted is other than true, accurate, and complete. I am 
aware that there are significant penalties for submitting false information, including the possibility of fine and 
imprisonment for knowing violations. 

Should you have any questions on the above, please do not hesitate to contact us. 

Respectfully submitted, 

CITGO Petroleum Corporation 

 

Scott Buckner, CITGO Project Manager 

JP/kf/3 

cc:  Thomas Krueger, U.S. EPA (Krueger.Thomas@epa.gov) 
  Peter J. Krivas, CITGO (PKrivas@citgo.com) 
  William S. Booth, CITGO (WBooth@citgo.com) 
  April C. Dickson, CITGO (ADickso@citgo.com) 
  John G. McCrossin, CITGO (JMcCros@citgo.com) 
  Steve Sullivan, CITGO (SSulliv@citgo.com) 
  Michael T. Scanlon, Barnes & Thornburg (Michael.scanlon@btlaw.com) 
  Rick Passmore, OXY (Rick_Passmore@oxy.com) 

Mike Tomka, GHD (Michael.Tomka@ghd.com) 
John‐Eric Pardys, GHD (John‐eric.Pardys@ghd.com) 
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ID Task Name Duration Start Finish

1 Administrative 965 days Fri 1/24/20 Mon 10/16/23
2 Effective Date of AOC 1 day Fri 1/24/20 Fri 1/24/20
3 Met with U.S. EPA to discuss objectives, expectations, and timelines and provide to EPA for approval a draft CAF 1 day Thu 3/12/20 Thu 3/12/20
4 SemiAnnual Meetings  Meeting with EPA either by phone or in person on at least a semiannual basis 874 days Thu 3/12/20 Fri 7/28/23

13 Quarterly Reports  Fifteenth day of the month after the end of each quarter 906 days Wed 4/15/20 Mon 10/16/23

29 Financial Assurance  Within 60 days of EPA approval of the RFI workplan (initial estimated cost of work) 1 day Wed 8/19/20 Thu 8/20/20

30 Financial Assurance Update (Updated annually and/or with subsequent work plans) 523 days Wed 6/23/21 Mon 6/26/23

34 RFI 473 days Tue 2/25/20 Mon 12/27/21
35 Submitted RFI Workplan (With SAP/QAPP) 1 day Tue 2/25/20 Tue 2/25/20
36 EPA Review and Approval of RFI Work Plan 16.3 wks Mon 3/2/20 Wed 6/24/20
37 RFI Field Activities 3 wks Mon 7/13/20 Mon 8/3/20
38 Quarter Groundwater Sampling 200 days Mon 8/3/20 Tue 5/18/21

43 Additional RFI Work Plan(s), as needed 1 day Wed 10/28/20 Thu 10/29/20

44 EPA Review and Approval of RFI Work Plan(s), as needed 1 day Thu 10/29/20 Fri 10/30/20

45 RFI Field Activities, as needed 1 day Fri 10/30/20 Mon 11/2/20

46 Submit RFI Report  No later than October 1, 2021 1 day Fri 10/1/21 Fri 10/1/21
47 EPA Review and Approval of the RFI Report 3 mons Mon 10/4/21 Mon 12/27/21

48 Interim Corrective Measures, as needed 344.5 day Wed 10/28/20 Tue 3/1/22

49 Interim Corrective Measures Work Plan(s), as needed 1 day Wed 10/28/20 Thu 10/29/20

50 Interim Corrective Measures Implementation, as needed (90 days following submittal of Interim Corrective 
Measures Work Plan and Schedule)

1 day Thu 10/29/20 Fri 10/30/20

51 Interim Corrective Measures Report (Either prior to or as part of the Environmental Indicators Report) 1 day Tue 3/1/22 Tue 3/1/22

52 Final Corrective Measures 472 days Tue 3/1/22 Wed 12/20/23
53 Environmental Indicators Report  No later than March 1, 2022 (unless EPA agrees to extend that deadline) 1 day Tue 3/1/22 Tue 3/1/22

54 Final Corrective Measures Proposal (Including schedule)  Within 135 days of EPA's approval of the RFI report 1 day Wed 5/11/22 Wed 5/11/22

55 EPA review and comments, supplemental information / investigation request 3 mons Thu 5/12/22 Wed 8/3/22

56 Public review and comment 2 mons Thu 8/4/22 Wed 9/28/22

57 EPA Final Decision 2 mons Thu 9/29/22 Wed 11/23/22

58 Final Corrective Measures Implementation  (According to the schedule in the Final Decision, i.e. much of the 
construction completed within one year, or within a reasonable period of time after EPA selects the final 
corrective measures)

12 mons Thu 11/24/22 Wed 10/25/23

59 Final Remedy Construction Completion Report (Including an Operation and Maintenance Plan) 2 mons Thu 10/26/23 Wed 12/20/23

TBD

TBD

TBD

TBD

TBD

TBD

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
2020 2021 2022 2023

Expected Timeframe
Contingent Timeframe

Expected Date
Fixed Date

Summary

Project Schedule  AOC
CITGO Terminal
East Chicago, IN

Note: Per AOC, 'days' refers to calendar days and thus do not reflect weekends, holidays, etc. 
Schedule subject to change based on regulatory reviews/approvals, weather, and other factors beyond Respondent's control

Project: CITGO Terminal, East Chicago, IN
Date: Mon 7/13/2010:53 AM 
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